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Koch, Kristine

From: Koch, Kristine
Sent: Friday, May 02, 2014 8:35 AM
To: 'James McKenna'
Cc: 'Carl Stivers (cstivers@anchorqea.com)'; 'Bob Wyatt (rjw@nwnatural.com)'; 'Jennifer 

Worenets (jworonets@anchorqea.com)'
Subject: RE: Combined RI and FS Schedules
Attachments: 2014-05-01 EPA Portland Harbor FS Schedule.xlsx; 2014-05-01 EPA Portland Harbor RI 

Schedule.xlsx; 2014-04-03 Project Timeline to ROD.ppt

Jim – Here is the updated RI and FS schedules. I need your agreement on the LWG review schedule highlighted. CDM has 
already developed a Gantt chart with this schedule. We will send you the file once I hear that the schedule is acceptable. 
I don’t think this is what will be shared with SR Mgr nor Execs. We need to develop a higher level schedule like the one I 
presented before – I’ve attached it, but it needs updating. I wasn’t sure if you wanted to take that on or if you wanted 
me to do that. Let me know. I also want to discuss upcoming FS meetings. Not sure if you want to wait until Tuesday or if 
you want to discuss today. Let me know. 
 
Kristine Koch 
Remedial Project Manager 
USEPA, Office of Environmental Cleanup 
 
U. S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, Washington 98101-3140 
 
(206)553-6705 
(206)553-0124 (fax) 
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only) 
 

From: James McKenna [mailto:jim.mckenna@verdantllc.com]  
Sent: Thursday, May 01, 2014 10:43 AM 
To: Koch, Kristine 
Cc: Carl Stivers (cstivers@anchorqea.com); Bob Wyatt (rjw@nwnatural.com); Jennifer Worenets 
(jworonets@anchorqea.com) 
Subject: Combined RI and FS Schedules 
 
Good morning Kristine. An action item from yesterday’s Senior Managers meeting is for us to work together and 
generate a combined Gantt schedule for the RI and FS. I agree with you that it would be great to get this developed 
before next Tuesday’s PM meeting. 
 
Carl has a Gantt for the FS schedule. It is my understanding you have a Gantt of the RI schedule. Here is a suggestion on 
how we develop a combined document: 
 

 Kristine updates the RI schedule per the SM discussion yesterday (e.g., no overlapping section reviews…); 

 Kristine provides the updated RI schedule to Carl; 

 Carl combines the RI and FS schedules and circulates them to me, Bob and Kristine next Monday, May 5, for 
review/comment (and cc Jen so she can track progress); 

 Carl incorporates our comments and circulates a final Gantt by COB Monday. 
 
Kristine, does this work for you or do you have a different game plan in mind? 
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Thanks, 
 
Jim McKenna 
Verdant Solutions, LLC 
5111 SE 41st Avenue 
Portland, Oregon 97202 
Office: (503) 477‐5593 
Cell: (503) 309‐1621 
jim.mckenna@verdantllc.com 
 
 


